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INTRODUCTION 
 
The Groundwater/Vadose Zone Protection, Project Baseline Summary (PBS) RL-SS04, Work Breakdown 
Structure (WBS) 3.4.4, consists of Management and Integration, Science and Technology, System 
Assessment Capability, and Characterization. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2002. 
 
There are no milestones (EA, DOE-HQ, or RL) due in FY 2003.  
 

NOTABLE ACCOMPLISHMENTS 
 
The comment draft of the Hanford Groundwater Protection Management Plan: Accelerated 
Cleanup/Protection was completed for the Hanford Advisory Board meeting to take place December 5, 
2002.  Transition of analytical work to the on-site laboratories commenced with the delivery of two 
Resource Conservation and Recovery Act (RCRA)/ Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) groundwater well drilling waste designation samples to the 
Waste Sampling and Characterization Facility (WSCF) laboratory.  Additionally, the requirements and 
design of the enhancements to the environmental Management module of the Virtual Library were 
established and the contract awarded to HydroGeoLogic. 
 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Groundwater/Vadose Zone Integration  Complete development of the Rock Sand Module of the 
Virtual Library. 
 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
None to report. 
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PERFORMANCE OBJECTIVES 
 
None to report. 

 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
 


